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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 23 to Delivery Order 0010 under Requirements Contract DAAE07-00-D-M051 is a supplemental

agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for the conditional

acceptance of a total quantity of 42 Stryker Vehicles as follows:

    a.  Mortar Carrier Vehicles (MCVs) - a quantity of fourteen (14).

    b.  Anti-Tank Guided Missile (ATGM) Vehicles -  a quantity of sixteen (16).

    c.  Reconnaissance Vehicles (RVs) - a quantity of nine (9).  The terms and conditions for the conditional

acceptance of RV-0102 was addressed in the Procuring Contracting Officer's letter, dated 30 June 2003 (subject:

Conditional Acceptance of Stryker Reconnaissance Vehicle, RV-0102, under Delivery Order 0010 to Contract DAAE07-00-D-

M051).  This modification includes the RV-0102 price reduction and shipping instructions in Section B CLIN 0300AD.

    d.  Fire Support Vehicles (FSVs) - a quantity of three (3).

    The Contractor Vehicle Serial Numbers will be established at the time of conditional acceptance.  This

modification allows for the conditional acceptance of vehicles scheduled for delivery from the Anniston, Alabama

facility in July and August 2003.

3.  Baseline Configuration.  The baseline configuration for the vehicles is as follows:

    a.  The MCVs were manufactured to the Contractor's General Assembly MCV Part Number 12479554 and Engineering

Release Record (ERR) Number GDV0230, dated 6 March 2002.

    b.  The ATGMs were manufactured to the Contractor's General Assembly ATGM Part Number 12479559 (12479552) and

Engineering Release Record (ERR) Number GDV0622, dated 11 October 2002.

    c.  The RVs were manufactured to the Contractor's General Assembly RV Part Number 10654838-011 (12479552) and

Engineering Release Record (ERR) Number GDV0430, dated 7 June 2002.

    d.  The FSVs were manufactured to the Contractor's General Assembly FSV Part Number 12479556 and Engineering

Release Record (ERR) Number GDV0616, dated 24 September 2002.

4.  Production Management Delivery Team.

    a.  The Contractor shall participate and support the current Joint Government-Contractor Delivery Team.

    b.  Delivery Team's Responsibilities.  The Team's primary responsibility shall be the timely identification of

production issues that may impact delivery of Stryker Brigade Combat Team (SBCT) Vehicles to support the program.

The team shall ensure that all schedule related vehicle delivery issues including but not limited to shortages and

parts non-compliance are fully and expeditiously coordinated between the Contractor and Government.

    c.  Meeting Schedule.  At a minimum, the Team shall meet at least once a week or more often if program issues

warrant.  The PCO shall designate a Government Delivery Team Associate Project Manager (APM).  The Delivery Team APM

will identify the time and place for the meetings and set the meeting agenda/topics for team review.  The Team will

identify action items and suspense.  The actions of the team will be reported at the monthly and quarterly program

reviews.

5.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the

following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any

cadmium or  Hexavalent Chromium coated or treated parts in the vehicles covered by this modification. (Reference

contractor waivers W-BCT-0002, W-BCT-0004, W-BCT-0005 R1, W-BCT-0031 R1, W-BCT-0025 R1, and D-BCT-0002 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the

vehicles accepted herein.  The lists will be included in the contract file and will be used for corrective action

tracking until all parts have been cleaned up and retrofitted or identified/supported as parts without any

technically acceptable alternatives.  In accordance with the Contract Data Requirements List (CDRL) Number A044, the
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contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval.

6.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects

(excluding minor defects) or deficiencies in parts, components or assemblies provisionally released.  The contractor

shall promptly notify the Government of any failure, defect, or deficiency noted during contractor testing. The

contractor assumes total responsibility to timely correct any failures to meet the contract requirements. For

vehicles accepted but not yet shipped, the contractor shall correct the hardware/software by removal of deficient

components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government

elects to make its own correction/installation of any deficiencies after delivery/shipment, it shall be entitled to

an equitable adjustment of the contract prices.

7.  The vehicles will be conditionally accepted pending resolution of outstanding First Production Vehicle Inspection

(FPVI) findings.  For any discrepancy discovered during the completion of the FPVI, the contractor shall perform

corrective action and/or retrofit of all vehicles previously accepted.  The corrective action and/or retrofit of the

vehicles shall be performed at a location specified by the Government, at no additional cost to the Government.

8.  Prior to DD250, each vehicle must be 100% inspected to the FIR.  Should any portion of the FIR not be completed,

the DD250 must be annotated to indicate which parts of the FIR are not completed prior to conditional acceptance.  If

a part is included on the DD250 as a missing part, the requirement to annotated the DD250 for FIR areas not completed

is waived.  To inspect the vehicles covered by this modification, the Government will use the conditionally accepted

Final Inspection Reports (FIRs) as follows:

    a.  MCV FIR Revision B, dated 7 February 2003.

    b.  ATGM FIR Revision A, dated 16 May 2003.

    c.  RV FIR Revision A, dated 28 February 2003.

    d.  FSV FIR Revision A, dated 27 March 2003.

9.  Pursuant to the vehicle configuration unique FIR identified in paragraph 8 above, the subject vehicles will be

conditionally accepted.  These vehicles will be conditionally accepted until all terms of acceptance, including but

not limited to those listed in this modification, are fulfilled.  This conditional acceptance shall not relieve the

Contractor from complying with all requirements of the terms and conditions of the contract.

10. Any part shortages or additional vehicle issues not covered under this modification require Government approval,

via a PCO letter, prior to vehicle conditional acceptance (DD250) and/or vehicle shipment.  To preclude the need for

an additional modification in the event there is a part shortage, this modification takes a vehicle price withhold of

$5,000 per vehicle.  If a part shortage exists, the contractor shall submit the vehicle specific part shortage list

to the Government for PCO approval no later than 2 days prior to DD250.  The contractor's part shortage list shall

include the cost of the part, the cost of labor for part installation, and profit applicable to the part and labor

cost.  Part shortages approved by PCO letter shall be annotated on the vehicle specific DD250 by part number and date

the part will be available at the fielding site.  Any part shortages, at the time of vehicle shipment, shall be

tracked using the vehicle unique retrofit data sheets.  If no part shortages exist at the time of vehicle shipment,

the contractor may invoice for the $5,000 per vehicle withhold.  Otherwise, the contractor may invoice for the $5,000

per vehicle withhold when the contractor has installed all part shortages on the vehicle and an authorized Government

representative has inspected and accepted the retrofit.  The contractor shall perform the retrofit activity at a

location specified by the Government, at no additional cost to the Government.

11.  Contractor's Vehicle Tracking Database.

     a.  The Contractor shall provide and track all required retrofit data for each vehicle delivered to the

Government to include all COTPIs (Changes Other Than Product Improvements) or additional changes requiring retrofit.

The Contractor shall provide and maintain an automated solution available to the Government within the IDE.  The

Contractor's retrofit tracking database shall incorporate all the information, for any reason, related to required,

known, or planned retrofits of the vehicles.  The Contractor shall identify and track all missing or corrected parts

that require retrofit.  The Contractor's database shall identify software changes, hardware changes, as well as

unresolved/open issues pending corrective action identification.  The database shall include Product Improvement

Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction Of Deficiency (COD) retrofit

actions.  The contractor's database shall include report feature which is structured so that the data can be sorted

by retrofit items/issues as well as by vehicle.  The vehicle's specific list of retrofit item(s) and their

installation date(s) determine the start date for the extended warranties of those items.
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     b.  The contractor shall provide the Government electronic access to the Contractor's complete Vehicle Tracking

Database, as described above, no later than 25 July 2003.

12.  Contractor Waivers to the Contractor's Baseline Configuration.  The Government conditionally accepts vehicles

pending resolution/correction of the following Contractor waivers to the vehicles Configuration Baseline and/or

Performance Specification requirements identified herein:

     a. Height Management System (HMS).  In the event the HMS does not meet all the requirements of the contract, the

contractor shall perform any corrective action and/or retrofit of the HMS, at a location specified by the Government,

at no additional cost to the Government.

     b.  Card Rack Assembly.  In the event the card rack assembly does not meet the requirements of the contract, the

contractor shall perform corrective action and/or retrofit of the card rack assembly on all ATGM vehicles, to include

all previously accepted ATGM vehicles.  The corrective action and/or retrofit of the card rack assembly shall be

performed at a location specified by the Government, at no additional cost to the Government.

13.  Field Problem Issues.  In the event a contractor responsible field problem issue creates the need for vehicle

retrofit, the contractor shall perform any corrective action and/or retrofit, at a location specified by the

Government, at no additional cost to the Government.

        a.  The contractor may invoice for any vehicle price withhold due to Field Problem Issues, as referenced on

the DD 250 for each vehicle, in the following manner:  The contractor may invoice for 50% of a field issue withhold

when the contractor certifies that replacement parts/material are available for vehicle application.  The contractor

may invoice for the remaining 50% of the withhold when the vehicle retrofit has been completed and an authorized

Government representative has inspected and accepted the retrofit.

        b.  In the event the vehicles are not available for the contractor to perform the retrofit within 30 days

after receipt of retrofit material, the contractor may invoice for an additional 30% of the field problem issue price

withhold.  The remaining 20% shall be withheld until the retrofit has been completed and an authorized Government

representative has inspected and accepted the retrofit.

        c.  If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the

field issue withhold.

14.  Armor (14.5mm).  The parties agree to the following related to 14.5mm ballistic integrity:

     a.  Armor Gaps.  Spaces between armor to armor hull mounted in-plane modules shall not exceed 4mm.  Spaces

between hull mounted modules and hatches mounted in-plane shall not exceed 10mm.

     b.  In accordance with the Contractor's Change Request (CR) Number GDV0749 for the MEV and MCV armor, the

contractor shall provide and install the SBCT1 MEV and MCV armor pieces no later than 30 August 2003, at no

additional cost to the Government.  The contractor shall provide the delivery schedule for the balance of the MEV and

MCV armor retrofit no later than 24 July 2003.

     c.  Armor Panels Displaying Blisters.  Prior to conditional acceptance, the contractor shall repair any armor

panels discovered to have blisters in accordance with the Government approved IBD, General Manufacturing Instructions

Number 24 Revision B, entitled "Repair of Surface Imperfections on Integral Armor, Referred to as "Blisters"".  The

DD 250 of any vehicle that had armor panels repaired using the above referenced procedure shall be annotated to list

the repaired panels by panel part numbers.

     d.  The contractor shall submit a supplemental Armor Blister repair procedure no later than 30 July 2003.

     e.  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform any

corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost to

the Government.

     f.  The contractor shall install all armor prior to DD 250 except for six (6) MCVs scheduled for delivery in

August 2003.  The Government shall withhold $17,000 per vehicle except for the six (6) MCVs scheduled for delivery in

August 2003.  The armor withhold for those 6 MCVs will be $100,187 per vehicle.  Those six (6) MCVs will not have

armor installed prior to DD250; therefore, the withhold for those six (6) MCVs is $167,045.  No later than 8 August

2003, the contractor shall notify the PCO of the vehicle serial numbers for the 6 MCVs which will not have armor

installed prior to DD250.  No vehicle may be shipped without armor and the appropriate FIR performed.  The armor

withhold will be released by vehicle upon verification by a designated Government official that the contractor has

retrofitted fully compliant armor.
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15.  Government Furnished Material Profile Report.  The contractor shall provide monthly Government Furnished

Material (GFM) Profile reports in accordance with CDRL A059.  The contractor shall provide the monthly report for

each Stryker Brigade ordered under Contract DAAE07-00-D-M051, at no additional cost to the Government.

16.  The contractor shall respond to the forthcoming Test Incidents Reports (TIRs) concerning the Central Tire

Inflation System (CTIS) pursuant to the Contract Section C.3.7.3, within 15 days of receipt.

17.  The contractor shall provide the required response to the PCO letter, dated 1 May 2003, subject:  Stryker

Vehicle Cold Region Operating Temperatures; Contract DAAE07-00-D-M051.  The contractor shall provide the complete

response to the letter no later than 24 July 2003.

18.  The contractor shall ensure that the ECOs/CRs presented to the Joint Configuration Control Board include the

required information on spares and ASL/PLL.  (Reference PCO letter, dated 4 February 2003.)  Effective 25 July 2003,

all ECOs/CRs shall include the required data on spares and ASL/PLL.

19.  The contractor shall provide the required response to the PCO letter, dated 10 June 2003, subject:  Deficiencies

Noted During Test of the Stryker Vehicles, Contract DAAE07-00-D-M051.  The contractor shall provide the complete

response to the letter no later than 24 July 2003.

20.  The contractor shall provide, no later than 29 August 2003, an assessment of the required maintenance (if any)

for vehicles shipped in place for more than 60 days.

21. Transportability.

    a.  The Contractor/Government shall continue to meet twice each month to discuss weight elements relating to

transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability

corrective action plan.  Should the contractor fail to meet transportability/weight plan milestones the Government

has the latitude to reduce progress payments.

    b.  The Government will withhold $35,000 per ATGM relating to the installation of the corrective action

hardware/software (such as the cat walk and/or HMS software).  The contractor may invoice the withhold amount of

$35,000 after all corrective actions have been applied to the vehicle and verified by a designated representative.

    c. The Milestones for Weight Management Plan, dated 17 July 2003, are incorporated into this modification by reference. All

milestones contained in the Weight Management Plan are applicable; however, the following milestones are highlighted:

       1) The contractor shall establish all SBCT2 FIR vehicle weights no later than 23 December 2003.

       2) The contractor shall establish all SBCT3 vehicle target weights, with weight reduction initiatives, and

revise the IAV Specification and FIR accordingly no later than 22 February 2003.

22.  Remote Weapon Station.  The Government shall withhold $39,000 per vehicle relating to RWS

qualification/integration testing.  Any corrective actions required, as a result of qualification/integration

testing, shall be completed at no additional cost to the Government.  The contractor may invoice for the withhold

amount of $39,000, on a per vehicle basis, after all qualified (including safety release) corrective actions have

been applied to each of the vehicles covered by this modification.  The Government agrees to review progress against

the RWS corrective action milestones and periodically consider adjustment of the withhold amount.

23.  FSV and RV Cupola.  Modification P00010, an undefinitized change order, deleted the requirement for a Remote

Weapon Station (RWS) and substituted a Cupola in place of the RWS for the RV and FSV.  The definitization settlement

for that change order is pending.  A tentative price reduction is taken under this modification for the deletion of

the RWS and the installation of the Cupola as follows:

     a.  The RV unit price is reduced by $60,660 per vehicle (prior to liquidation of progress payments).

     b.  The FSV unit price is reduced by $59,696 per vehicle (prior to liquidation of progress payments).

24. Vehicle Price Withholds.  The price withhold per vehicle (after the liquidation of progress payments), by vehicle

configuration, for all of the items addressed in this Modification are as follows:

    a.  Price withhold per MCV is $83,858 except for the six (6) MCVs scheduled for delivery in August 2003. Those

six (6) MCVs will not have armor installed prior to DD250; therefore, the withhold for those six (6) MCVs is

$167,045.  No later than 8 August 2003, the contractor shall notify the PCO of the vehicle serial numbers for the 6

MCVs which will not have armor installed prior to DD250.

    b.  Price withhold per ATGM is $118,858.
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    c.  Price withhold per RV is $44,858.

    d.  Price withhold per FSV is $44,858.

25.  Shipping instructions.

    a.  In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and fold

the RWS into its transport position prior to shipping.

    b.  Subsequent to vehicle conditional acceptance, should the vehicles be shipped in place, the contractor shall

be responsible for the cost, the security, and maintenance of the vehicles shipped in place.  The Government shall

not incur any expense due to the shipment of the vehicles in place.

    c.  The shipping instructions applicable to the vehicles covered under this modification are provided in Section

B of this modification.

26.  As a result of this modification, the total price of Delivery Order 0010 is decreased  by $725,028.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0010 remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 021 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0100          NSN: 2320-01-481-8578

              FSCM: 19207

              PART NR: 12479554

              SECURITY CLASS: Unclassified

0100AA        PRODUCTION QUANTITY                                        10          EA   $ 1,333,388.000  $     13,333,880.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MORTAR CARRIER

              PRON: X12GX041X1    PRON AMD: 08    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L003  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          005

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003               8            30-SEP-2003

                 006         DELETED

                 008               2            UNDEFINITIZED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0100AC        PRODUCTION QUANTITY                                        14          EA   $ 1,333,388.000  $     18,667,432.00              ___________________                                                          ______________   __________________

              NOUN: MORTAR CARRIER

              PRON: X12GX041X1    PRON AMD: 08    ACRN: AA

              AMS CD: 31107180008
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909533177A001  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               14           31-AUG-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

0200          NSN: 2320-01-481-8576

              FSCM: 19207

              PART NR: 12479559

              SECURITY CLASS: Unclassified
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0200AA        PRODUCTION QUANTITY                                        19          EA   $ 2,207,421.000  $     41,940,999.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ANTI-TANK GUIDED MISSILE VEH

              PRON: X12GX045X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L007  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          002

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003               3            31-DEC-2003

                 006         DELETED

                 007         DELETED

                 008               11           30-NOV-2003

                 010               5            31-OCT-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0200AC        PRODUCTION QUANTITY                                        16          EA   $ 2,207,421.000  $     35,318,736.00              ___________________                                                          ______________   __________________

              NOUN: ANTI-TANK GUIDED MISSILE VEH

              PRON: X12GX045X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

  9 16

DAAE07-00-D-M051/0010 23

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909533098A007  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I07

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               9            31-JUL-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909533177A006  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I07

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            31-AUG-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten
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DAAE07-00-D-M051/0010 23

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

0300          NSN: 2320-01-481-8572

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

0300AA        PRODUCTION QUANTITY                                        13          EA   $ 1,213,621.000  $     15,777,073.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RECONNAISSANCE VEHICLE

              PRON: X12GX040X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L002  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 009               8            30-NOV-2003

                 010               5            31-DEC-2003

                 011         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

 11 16

DAAE07-00-D-M051/0010 23

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0300AD        PRODUCTION QUANTITY                                         9          EA   $ 1,152,961.000  $     10,376,649.00              ___________________                                                          ______________   __________________

              NOUN: RECONNAISSANCE VEHICLE

              PRON: X12GX040X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909533098A004  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            31-JUL-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W909533183A002  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JUL-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000
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DAAE07-00-D-M051/0010 23

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

0400          NSN: 2320-01-481-8574

              FSCM: 19207

              PART NR: 12479556

              SECURITY CLASS: Unclassified

0400AA        PRODUCTION QUANTITY                                         5          EA   $ 1,501,237.000  $      7,506,185.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FIRE SUPPORT VEHICLE

              PRON: X12GX046X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L008            M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 002         DELETED

                 003               5            30-SEP-2003

 13 16

DAAE07-00-D-M051/0010 23

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0400AD        PRODUCTION QUANTITY                                         3          EA   $ 1,441,541.000  $      4,324,623.00              ___________________                                                          ______________   __________________

              NOUN: FIRE SUPPORT VEHICLE

              PRON: X12GX046X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909533098A008  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:
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GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0100AA  X12GX041X1             AA       1        $      32,001,312.00  $     -18,667,432.00            $      13,333,880.00

        31107180008                   2GXP01

0100AC  X12GX041X1             AA       1        $               0.00  $      18,667,432.00            $      18,667,432.00

        31107180008                   2GXP01

0200AA  X12GX045X1             AA       1        $      77,259,735.00  $     -35,318,736.00            $      41,940,999.00

        31107180008                   2GXP01

0200AC  X12GX045X1             AA       1        $               0.00  $      35,318,736.00            $      35,318,736.00

        31107180008                   2GXP01

0300AA  X12GX040X1             AA       1        $      26,699,662.00  $     -10,922,589.00            $      15,777,073.00

        31107180008                   2GXP01

0300AD  X12GX040X1             AA       1        $               0.00  $      10,376,649.00            $      10,376,649.00

        31107180008                   2GXP01

0400AA  X12GX046X1             AA       1        $      12,009,896.00  $      -4,503,711.00            $       7,506,185.00

        31107180008                   2GXP01

0400AD  X12GX046X1             AA       1        $               0.00  $       4,324,623.00            $       4,324,623.00

        31107180008                   2GXP01

                                                                           _________________

                                                         NET CHANGE    $        -725,028.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R07P31107131E9  S20113                W56HZV           $        -725,028.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -725,028.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     440,064,549.00              $        -725,028.00              $     439,339,521.00
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GM GDLS DEFENSE GROUP LLC, JOINT VENTURE
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